

CT-4004 FY1964 SPARES PROGRESS REPORT
FOR THE MONTH OF MAY, 1965

I. Work Accomplished - May

A. All production effort was completed.

II. Work Scheduled - June

A. Deliver the final accelerometer.

B. Review the contract to ensure that all requirements have been satisfied and initiate closeout procedure.

If no major discrepancies are found, this will be a final report.

III. Overtime

<u>Fiscal Period</u>	<u>No. of Weeks</u>	<u>Hrs. Requested</u>	<u>Hrs. Expended</u>
26 April - 24 May	4	0	38

Overtime was utilized to complete final testing of the Ground Processing Equipment on the Additional AGE order.